
Climate Challenge Fund CCF-035

Blane Valley Energy Efficiency Project

Final Report

Executive Summary
The Blane Valley Energy Efficiency Project (BVEEP) was funded during 2009-2011 by the Climate Challenge Fund 
to encourage and assist householders in the Blane Valley (Strathblane and Blanefield) to reduce their household 
energy consumption.

This was a community-led project, proposed and organised by a local group of committed volunteers, with local  
workers employed on a part-time basis during the project.

The project started in autumn 2009 and ended in March 2011.  The project had mixed results, with a fair number of  
people  showing  keen  interest  in  taking  opportunities  to  reduce  their  energy  consumption,  while  most  were 
indifferent and a few were quite negative.

The main approach was to visit households and perform an energy survey, gather data for the Energy Saving Trust  
– Home Energy Check assessment and provide relevant advice for each householder on the most important energy 
saving measures appropriate to their circumstances.

The project also engaged in a number of other initiatives as described in this report:  thermal imaging, smart meter  
campaign, eco-projects with the local Primary School, targeted insulation advice and assistance for a local flatted 
development, promotion of energy-saving measures at community events and organising a local renewables offer.

Key activity measures from the project are:

Households on our list 1050
Engagements with householders (visit or phone) 200
Engagements by HIS (in addition to BVEEP) 152
Attempted engagements, no response 92
Rejections 58

Cavity wall insulations 45
Loft insulations 102
Smart Meter Loans - householder 65
Smart Meter Loans - school project 25
New boilers 8
Wood stoves 3
Double glazing 4
Detailed thermographic household surveys 33
Kerbside thermographic images 620

Estimated total annual carbon savings: 244 tonnes per year

The evaluation method and detailed results are documented in this report.

We thank Keep Scotland Beautiful and the Climate Challenge Fund for their support and encouragement.

Keith Hutton
Philip Graves
May 2010

    Page 
1



Contents
Executive Summary                                                                                                        ..........................................................................................  1  

Project Overview                                                                                                            ..............................................................................................  3  
Aims                                                                                                                                        ....................................................................................................................................  3  

Objectives                                                                                                                            ........................................................................................................................  3  
Carbon savings targeted                                                                                                      ..................................................................................................  3  
Community involvement in the project                                                                                ............................................................................  3  

Governance                                                                                                                             ........................................................................................................................  3  
Project Management                                                                                                                ............................................................................................................  4  
Timescales                                                                                                                               ...........................................................................................................................  4  
Funding                                                                                                                                   ...............................................................................................................................  4  

Project Activities and Delivery                                                                                      ..........................................................................  5  
Energy advisors & Training                                                                                                      ..................................................................................................  5  
Householder Visits                                                                                                                   ...............................................................................................................  5  
Home Insulation Scheme (HIS)                                                                                                ............................................................................................  6  
Capitalising on the HIS campaign – telephone survey                                                             .........................................................  6  
Kerbside Thermal Imaging                                                                                                       ...................................................................................................  7  
Detailed Thermal Imaging                                                                                                       ...................................................................................................  7  
Smart Meter Loan Campaign                                                                                                   ...............................................................................................  7  
Netherblane Insulation Campaign                                                                                           .......................................................................................  7  
Primary school projects                                                                                                           .......................................................................................................  8  

P7 smart meter project                                                                                                         .....................................................................................................  8  
School Eco-day                                                                                                                     .................................................................................................................  8  

Renewable Energy Package                                                                                                     .................................................................................................  9  
Community Publicity & Events                                                                                                 ............................................................................................  9  
Renewables Education                                                                                                           .......................................................................................................  10  
Website                                                                                                                                 .............................................................................................................................  10  
Miscellaneous                                                                                                                        ....................................................................................................................  10  

Project Evaluation                                                                                                        ..........................................................................................  11  
Carbon saving assumptions                                                                                                   ..............................................................................................  11  
Carbon Saving Results                                                                                                           .......................................................................................................  12  

                                                                                                                                    .....................................................................................................................  12  

Project Issues and Lessons Learned                                                                           .................................................................  13  

Appendix:   Householder report pack (sample)                                                          .................................................  16  

Appendix:   Visit Energy Saving Checklist (Sample)                                                   ..........................................  21  

    Page 
2



Project Overview
Aims
The primary aim of this project, as set out in the tender document, was to reduce the carbon footprint of Strathblane  
and Blanefield and the surrounding area by encouraging and assisting householders to reduce household energy  
consumption.

Objectives

 To offer an energy audit to all households in the Strathblane area

 To carry out an audit on a large proportion of these properties

 To provide householders with a written report on the audit

 To offer householders advice and assistance towards reducing energy consumption based on the findings of 
the audit

 To instigate a number of cavity wall and loft insulation measures

 To produce a kerbside thermal image of as many properties as possible (high visual impact, to be used in 
publicity to increase participation in the community)

 To offer more detailed thermal imaging at low cost to all properties as an additional service

 To encourage the use of renewable energy in the village.

Carbon savings targeted
Carbon savings are to be based on savings calculated based on actual measures installed and take account of  
property type.

On top of these tangible benefits we anticipated that the project would continue to change “hearts and minds” on the  
issue of carbon use and the viability of carbon-reduced living.

Formal targets were:

 To have had a net effect of stopping the increase of energy consumption in the villages and have shown a 
decrease in real terms of 1% in energy consumption. 

 A reduction in carbon emissions of 120 tonnes in 2009/10 and 273 tonnes by the end of the project.

 Have had installed 80 cavity wall and/or loft insulations

Community involvement in the project
BVEEP was planned and then overseen by the community based Blane Valley Carbon Neutral Group (CNG), itself 
a part of the umbrella organisation, the Strathblanefield Community Development Trust (CDT).

Two part-time energy advisors were recruited from the local community.  Thus skills and experience gained during 
the project would be retained in the community.

It  was  hoped that  the  project  would  encourage  participation  by  the community  in  future  projects  designed to 
continue working towards a goal of reduced carbon emissions and increased sustainability locally.  Such longer  
term projects included the development of a local transport plan, community renewable energy resources and a 
local allotments site.

Governance 
The project was overseen by members of the Blane Valley Carbon Neutral Group (CNG), who are all volunteers.  
The CNG is a working group of the Strathblanefield Community Development Trust, which is a community-owned  
and run company with charitable status.

One member of the CNG (Keith Hutton) took operational responsibility for the project and reported to the CNG 
regularly, at the monthly meetings.  He and the Chairman of the CNG (George Thom) were the main points of  
contact with outside agencies such as KSB, the ESSAC and Solas.
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Project Management
The project was initially managed by Solas Insulation, a not-for-profit company based in Dumbarton.  The advisors 
became employees of Solas who then trained them in the head office and out on the road with Solas staff.  Solas 
were responsible for the payroll and other logistical support, such as a rented white van for the household visits,  
fully equipped with ladders, torches etc for attic surveys and so on.  A monthly bill was then submitted to the CNG to  
submit to KSB for payment.

Solas were the preferred supplier of insulation measures to householders, recommended by the project, although 
we advised householders that they had a free choice of supplier for any measures. The work that Solas had already  
done in the village had been commended and we were confident to recommend Solas.

Solas naturally hoped to benefit from referrals and a switchboard number was set up to receive leads from the 
advisors and also to field calls from the Strathblanefield households, looking to arrange appointments for a Home 
Energy Check (HEC) from one of the advisors.  For reasons explained below this service was generally not required 
to anywhere near the degree we had hoped.

When the HIS campaign was launched in the summer of 2010 (as detailed later in this report) it became clear that  
the level of management and support capability provided by Solas was more than was required on an on-going 
basis and so the project management was taken in-house by the CNG, saving on the overheads.

Solas were still treated as preferred supplier for insulation services, though the government HIS programme made 
other offers more competitive for a period.

Timescales
The original target milestones were as follows:

 Funding approved: (April 2009)

 Project starts: (August 2009)

 Project launch event: (September 2009)

 First property audited: (September 2009)

 First 100 properties audited: (October 2009)

 50% of audits complete: (March 2010)

 All audits complete: (October 2010)

 Independent impact assessment study report:(November 2010)

These milestones were met up until Spring 2010 when it became apparent that the original target of auditing 75% of  
the households was unrealistic,  since gaining admission to willing householders was proving much harder than  
expected.   Even the full  time efforts of  the summer 2010 HIS campaign (explained later)  failed to secure the  
penetration planned.

When the HIS campaign finished in Autumn of 2010, the project refocused on following up HIS leads; providing  
assistance to the householders who expressed interest in insulation or other measures; detailed thermal imaging of  
a number of  interested households; a smart meter campaign;  a campaign to assist  Netherblane flats to install  
insulation; work with the School; and a renewable local package.  These initiatives are discussed in more detail in  
the next section.

Funding
The project was funded by the Scottish Government Climate Challenge Fund (CCF).  The finding and oversight was  
administered by Keep Scotland Beautiful.

Funding of £102,642 was allocated, which excluded another notional £36,000 of “contributions in kind” made up of 
volunteers’ unpaid time committed to the project.
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Project Activities and Delivery
Energy advisors & Training
There were two part-time, highly qualified advisors employed, Alan Sharpe (AS) and Philip Graves (PG).  Both were  
in full-time education and thus working under tight time constraints but willing to work the out of normal hours the  
job required (serving a community dominated by commuters).

Fortunately most of the training took place in the weeks before the university term started as this involved a week of  
formal training to complete the City & Guilds Energy Auditing course in Glasgow, followed by a few weeks of “on-
the-job” training with the Solas team.  This involved shadowing the various teams, including the insulation sales 
force, the energy auditing team and the fuel poverty advisor as they made visits around the region.  They were also  
given detailed training in the completion of energy audits using National Home Energy Rating (NHER) forms.

The project was fortunate to have advisors who were willing to attend a number of related training events and  
seminars,  under  their  own steam,  such  that  by  the  end  of  the  project  the  remaining  advisor  could  claim the  
following:

 Attended a 7 week Carbon Conversations course run by the Baldernock CCF project.

 Proficient in the use of the thermal camera through practical experience.

 Renewable energy expertise gained through attending annual Small Wind conference in Glasgow, UK 
Renewables conference, All-Energy Aberdeen conference and various Carbon Trust seminars.

 Simultaneously completed an MSc in Environmental Studies at Strathclyde, winning “best student” award!

 Become an expert on carbon footprinting in the renewable energy field.

 Through previous training as a teacher was able to lead the energy classes at the primary school.

Householder Visits
The initial focus of the project was to complete as many home visits and energy surveys as possible.  Gaining 
access to households was not foreseen to be a problem, as the project had received a fair amount of publicity in the  
local magazine and through the primary school, and it was hoped that people would ring in to book an appointment 
or use the website to make enquiries.  In practice, this did not occur to any degree and even leafleting whole streets 
of  houses failed to produce much in the way of a response.  Also, Strathblane and Blanefield are very much  
commuter villages and catching people in during daylight hours was bound to be difficult.

The initial visit process used NHER surveys themselves proved very time-consuming, poorly laid out and far too 
complex.  Too much time was spent measuring the dimensions of rooms rather than discussing energy advice.   A 
single visit could take over an hour.

After a few months we changed from collecting household data on NHER forms, and utilised the EST Home Energy 
Check forms instead.  There were several reasons for this:

 The EST had just sent a mailshot to all householders with the EST form

 Some of the householders had already filled in HEC forms online

 We could fill in the HEC data online and get an immediate assessment and calculations

 Other CCF projects were using HEC as the data-gathering basis

As well as the HEC data-gathering, we developed an energy-saving checklist to cover all the key energy-saving  
aspects that householders could address, with notes for the advisors to discuss with the householders.

The HEC data gathered was input to the EST website, and the results came through immediately and were emailed 
to the BVEEP website.  They were posted out to the household along with a covering letter highlighting the main  
advice, and the householder visit checklist (see appendices).  

The full package consisted of:

 EST report listing potential carbon reduction measures

 BVEEP summary letter highlighting main issues and measures advised

 Kerbside Thermal image of the house

 Energy-saving tips sheet, with bespoke commentary on issues covered during visit as noted on the energy-
saving checklist.
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Home Insulation Scheme (HIS)
In  the  summer  of  2010 the  Government  HIS  (Home Insulation Scheme)  project  rolled  into  the village.   They  
blanketed the villages with teams of advisors with the aim of visiting every house in the area and completing an  
HEC (using the same EST-based check list  the project had now adopted).  Each household was to receive a  
minimum of 3 visits, and although they failed to achieve as wide a coverage as they may have hoped, the amount of  
resource deployed did allow then to complete double the number of HECs that our project had completed by this  
stage; as can be seen from the tables below.  Their visits were limited to filling in the HEC, and took less than half 
the time of a typical BVEEP project visit.

Not  wishing  to  duplicate  effort,  the  project  collaborated  with  the  HIS  campaign,  suspending  our  visitation  
programme for the duration of the HIS campaign, but publicising and supporting the HIS campaign.  Fortunately, by  
this time Ian Brown, ex-Chief Executive of Solas had taken on the role of running the operational side of BVEEP  
and had good links with the Wise Group and EST who were responsible for the HIS campaign.  This allowed us to  
work closely with the HIS team and led eventually to a number of leads for later in the project.  The project was  
given access to all the HECs completed, the lists of referrals (to Eaga for insulation for loft insulation or cavity wall  
insulation)  and  addresses  and  phone  numbers  of  all  who  had  been  visited.   The  HIS  advisors  also  asked 
householders if they were interested in a visit from one of our advisors to offer advice on renewable energy or use  
of a smart meter, and these were followed-up.

Homes visited by the BVEEP advisors over the course of the project

Homes visited 271
Completed surveys and energy advice given 102 
Refusals 72 
No response 96 

Most of these visits occurred before the time of the HIS campaign, but numerous visits have been made since then,  
most of them with another reason for the visit such as with smart meters or to complete thermal camera surveys  
and are not included in the above figures.  Inevitably these visits were combined with more general energy advice,  
covering often the same ground as the official HEC surveys.  Also there has been considerable energy advice over  
the phone as part of the follow-up service for the above visits and HIS referrals.

Homes visited under the HIS campaign
Doors knocked 965(figure at end of round 2)
Completed HECs 210
Refusals 189
Referrals for measures     89

The  HIS assessors  did  3  rounds of  visits,  and  completed  their  work  at  the  end  of  July  with  insulation  work  
progressing over the following weeks.  Eaga were still following up leads in early 2011 and were assisted by BVEEP 
who chased up the referrals.  These figures exclude any referrals generated by calls made to those on the HIS lists.

Capitalising on the HIS campaign – telephone survey
The HIS campaign reduced the potential client base for BVEEP’s own HEC service but it opened up two important  
avenues.  Firstly the HIS offer itself was an attractive one, especially for those with limited loft insulation.  Top-ups  
were being offered for free for those with between 60-160mm of existing insulation, paid for by government grants.  
Rates for cavity wall insulation (CWI) and virgin loft insulation (VLI), where the house had no existing loft insulation,  
were very competitive.  This gave us a reason to ring all those we had already visited who could benefit from this  
offer (using the HEC information) to check whether they were aware of the new HIS offer.  Those interested were  
forwarded to EST who were managing the HIS referrals. It also gave an excuse to offer further services that were 
now available such as smart meters and full thermal image survey.

Secondly, the project took the initiative to ring all those on the list of referrals from HIS to check progress on the 
insulation measures promised.  This proved very instructive as a wide range of responses were apparent.  Some 
had received no follow-up from the contractors Eaga, some had failed to make any arrangements and some had 
received a prompt service and were very happy with the service.  Those that had failed to receive any follow-up  
were put on a list and forwarded to EST who then sent the list to Eaga.  All were offered the chance of further 
services such as smart  meters. Others more suitable for either DIY insulation or a full  insulation service were 
offered suitable advice (e.g. the npower loft insulation deal at £3 a roll, or referred to Solas).
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The end result of the many hours on the phone were a number of leads for further services, completion of some  
delayed referrals and a much better knowledge base on the carbon savings achieved by home visits than that held  
by the outside agencies involved.

Kerbside Thermal Imaging
The project obtained use of a thermal imaging camera, and undertook a programme to take kerbside thermal image 
photos of all the houses in the village.  Several late evenings were spent in the depth of winter taking photos of the 
majority of the houses in Strathblane and Blanefield.  These images were use as part of the report that was sent to  
households who were visited, and well as a later ‘flyer’ campaign to households that had not yet been visited, with a 
copy of the thermal image of their house attached, and a reminder of the HIS offer and the local project services. 
Of about 80 flyers delivered we got 4 responses.  There may be a degree of householder weariness with having 
received so many offers from so many groups – HIS, local council initiatives, our project and numerous approaches 
by insulation suppliers and energy companies.

A total of 620 houses had kerbside thermal images recorded.

Detailed Thermal Imaging
Full thermal imaging surveys began late in the project once familiarity with the camera gave confidence in offering 
this service.  Appointments were made with householders who specifically requested this service. They were given  
the opportunity to view the camera around the outside and inside of the house, identifying where there was heat  
escaping from the outside of the house (poor insulation, damp or thermal bridging), or where there were cold spots  
inside the house (missing insulation or draughts).  This was sometimes coupled with delivery of smart meters and 
general discussion about energy and insulation issues.  A selection of the images recorded were then sent to the  
householder by email.

The camera has been available to the project for much of the time. As a tool it is very powerful but works only in the  
right conditions, making planning difficult.  Cold, clear nights might be ideal for the thermographic images but not for  
the poor operator!

By the end of the project 33 houses had received a full survey, with the images emailed or sent to the householder.

Smart Meter Loan Campaign
From summer 2010, the project had the use of 8 smart meters, some sourced from Solas, some purchased.  After  
the HIS campaign, with each of the contacts we made to follow up on HIS, as well as other contacts we made 
ourselves, we offered the householders the opportunity to have a smart meter for a couple of weeks.  The meter 
was installed by an advisor and the opportunity taken to discuss energy-saving measures.  There was also a work-
sheet to record usage and help suggest ways of seeking out high energy appliances and lights.  By the end of the 
project in total 60 households had used one.

We found that the offer of borrowing a smart meter proved to be good as a way to get an invitation to visit people’s  
houses and discuss other energy issues.  It is debatable how much carbon-saving they deliver, at least compared to  
bigger  factors  such  as  insulation measures  or  other  heating issues.   However  they  do provide a  very  visible 
reminder of the costs of energy.

Netherblane Insulation Campaign
The large flatted development of Netherblane makes up about 10% of the village households.  It made up of about  
100 flats in 3-storey blocks, built in early 1970s and entirely heated by electricity; most flats still retaining the original  
under floor heating.  This heating system is very inflexible in the degree of control that it offers.  In order to maintain 
a comfortable temperature in the late evening, the system has to take a large heat load during the overnight storage  
time, leading to higher energy usage than would otherwise be expected.

The project contacted the block representatives to assess means of encouraging a more energy-efficient future.  
Actions included:

 Met the chairperson of the block convenors

 Wrote a report circulated by block convenors to all residents suggesting possible measures

 Encouraged CWI in all blocks as a first step

 Highlighted longer term solutions such as air-source heat pumps
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 Contacted EST/HIS to treat it as a priority area

 Liaised with 3 block convenors in getting a quote for CWI and encouraging their blocks to support it

 Pilot study in trying to get new central heating for a resident under EAP scheme.

The project has therefore done its best to engage with residents here, but can claim only limited success.  Much  
time,  effort  and  cost  would  be  required  to  modernize  a  heating  system designed  for  poorly-insulated  1970s  
construction.

Primary school projects
The project always intended to involve the primary school in the project and this was achieved in two ways, firstly a 
smart meter project for the P7 class and secondly a major eco-day held at the end of the spring term.

P7 smart meter project
This initiative involved purchasing a set of smart meters so that each pupil in the P7 class could take one home and 
investigate the electricity use in their home.  A lot of planning and preparation went into this project.  We researched  
which type of meter would be the most appropriate, ideally looking for ones that would record energy use for a  
couple of weeks and allow the results to be downloaded later. There were 2 different suppliers who could potential  
to do this, and we spoke to their technical staff at length.  While both assured us that their product would do what  
we wanted,  we obtained samples of both and it  transpired that the implementations were not  good enough to  
reliably record and download the data, so we had to proceed with manual daily notes of the readings.

The objective was to provide each pupil in the class a smart meter for two weeks.  It required ordering the meters,  
testing them all and putting together a programme which included three 45 minute classes taken by PG, supported 
by PowerPoint presentations.  This called on a wide range of skills which fortunately resided within the project.

The key elements were:

 Designing a “foolproof” instruction manual and worksheets to log two weeks of readings

 Introduction class to demonstrate how to install the meters and take readings

 Initial discussion of simple energy concepts

 Discussed energy saving devices such as low energy light bulbs and A-rated appliances

 Follow-up class to discuss energy concepts such as nuclear power, renewable energy

 Discussion of topical events such as Fukushima, Arab “Spring” and oil prices

 Computer lab class to chart pupils’ results on an excel spread-sheet, discussion of the results, ideas for 
energy reduction, and calculation of the costs that could be saved.

 Comparing efforts to save electricity to other energy use in the home – heating, insulation measures etc

 Participating in a “Dragons Den” style panel to judge P7 entries to an eco-product competition

School Eco-day
We employed a group known to PG through links with other CCF groups to offer a full day of eco-drama events at  
the  school.   All  classes  were  involved,  with  two  showings  of  the  “Isle  of  Egg”  play,  to  P1-P3  and  P4-P6.  
(Unfortunately P7 were away on a week’s outdoor course).  In attendance, though, was a correspondent from the  
Times Educational Supplement.

“The Isle of Egg is an ecological fable inspired by Eigg, the beautiful, self-sustainable island off the west coast of 
Scotland. Through thought-provoking, interactive storytelling, some eco gadgets, humorous characters & live music, 
Eco Drama brings to life an uplifting story about climate change, positive thinking and the power of community spirit”  
(source: http://www.ecodrama.co.uk).  

An indication of how successful these shows were was clear at the end of the performance.  The two performers 
had to stop the constant flow of questions so that they could pack away the kit in time to leave the school before it  
closed!

Alongside the play two workshops were hosted by Emily Reid, the Ecodrama organizer.  These were based on the  
subject of recycling and were attended by P4 and P5.  These taught the classes about the problems of finite  
resources and the rising cost  of  landfill.    The TES correspondent and PG sat  in on the first  show and were  
impressed how Emily kept their attention for a full hour and managed to entertain and yet still make a serious point  
about the need for recycling. 
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“This workshop is written around the principles of ‘Reduce, Reuse, and Recycle’. Through a fun and informative  
drama workshop led by the fearless ‘Bag Girl’, pupils are encouraged to find their own inner recycling hero and rid 
the town of the menacing Rubbish Monsters!” (source: http://www.ecodrama.co.uk).  

Meanwhile P6 were having to put up with a much less active workshop held by PG on the broader subject of energy  
efficiency.  Dividing the class into eco-teams with self-designed eco-related team names, he gave a succession of 
questions  to  test  their  understanding  of  electricity  using  a  combination  of  PowerPoint  images  and  electrical 
appliances brought into the classroom.  The teams had to guess the energy rating of these appliances.  

A thermal image of some of the light bulbs and other appliances were displayed and the teams had to guess what 
they were from the images.  The difference in heat given off by old fashioned bulbs in comparison with energy-
saving bulbs was one crucial learning point.

The thermal camera was then used to show where heat was leaking out of the classroom windows.  It was also 
used to demonstrate the effect of simple insulation on the walls of a cardboard box, made to resemble a house, with 
a hot water bottle (heating system) inside.  One half of the wall had a layer of insulation inside, the other did not.  
From the outside this was not visible, but with the thermal imaging camera the difference was dramatic, and helped  
the children to appreciate how much energy can be saved by proper insulation.

Renewable Energy Package
The advisors asked householders whether they had any interest in home renewable energy solutions.   PG had 
considerable knowledge on the subject but felt constrained in giving too much advice given the uncertainties over  
the future levels for Feed-In-Tariff and Renewable Heat Incentive.  Thermal solar will also be a hard sell in the  
village given the majority of houses have combi-boilers.

Even so, there was considerable interest expressed, and it was felt important to investigate some form of bulk  
purchasing arrangement with a local installer.

With that in mind a tender document was drawn up and duly sent out to 5-6 local renewable installers found from 
the MCS list on the EST website.  These were emailed the tender and of these only three made any contact and  
only one completed a formal reply.  Eco-living duly came out to meet a few of the CNG and were taken around the 
village to see some potentially suitable areas.  A long discussion took place as to how the offer would be priced and  
how we would help market the service to the community.

Appointments were made with a couple of the members of the CNG interested in solar energy.

On the suggestion of Eco-living, a few of the CNG and PG went to meet Stephen Strachan, energy project officer in  
Fintry to hear his views on Eco-living who had started a similar scheme in Fintry and had already installed some 
systems in the village.  Stephen warned about being seen as too closely linked with the chosen installer as any 
complaints from local customers could do reputational damage to the CDT/CNG.

Plans are being made to host a renewable energy evening in the village and invite Eco-living to present the case for 
renewable energy and their services.  They will be offered a place at the forthcoming summer fair.

Community Publicity & Events 
Publicity for the project has involved a range of tools.  These include:

 Formal launch of the campaign at the Primary School, September 2009, attended by the local paper 
(Bearsden & Milngavie Herald).

 Attended a full-day conference of local groups organised Loch Lomond National Park in Drymen where the 
BVEEP also had a stand.

 A stand, alongside HIS and the CNG at the School Fair in June 2010, the main “village event” of the year.

 A similar stand at neighbouring Baldernock village Eco-fair, October 2010, displaying the potential of thermal 
imaging.

 PG helped organise and presented at a CCF workshop for other local CCF groups at Strathclyde University, 
October 2010.

 PG made frequent references to the project at community council monthly meetings.

 Leafleting of houses with a well-designed A3 poster produced in partnership with Solas.
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 Articles for the local village magazine The Blane to highlight the availability of the free energy advice service 
and suggestions on energy-savings.

Unfortunately a well-crafted article designed to give the project a re-launch and a final push in late 2010 and early  
2011 was never published, as the December issue was heavily delayed.  A full-page colour advert did appear, but  
by then it was late March and too late to be of much use to the project.  Readers would not have been aware of this,  
though, and in the event it has not resulted in any further signs of interest or phone-calls, despite villagers suffering  
one of the coldest winters on record!

Renewables Education
Members  of  the  CNG  and  PG  have  kept  themselves  well-informed  on  all  the  latest  grants  available  and 
technologies of relevance to the promotion of renewable energy for the home.  The project was unusual in that one 
of the advisors had himself gone through all the hoops of the grant system to support his installation of an air-
source heat pump, the only one known to have been installed in the village.  So there was a deep understanding of  
how the grants work, and a good relationship with the EST and knowledge of local installers.

PG  also  attended  a  number  of  renewable  energy  events,  both  large-scale,  such  as  Scottish  Renewable  
conferences, and small-scale, such as Fintry and Killearn’s eco-fairs, all on a voluntary basis.

Website
A dedicated web-site was set up, linked into the impressive village website, which is run and maintained diligently  
by another member of the CNG, Alan Campbell. (http://www.strathblanefield.org.uk/)

The aims and services of the project for the community were clearly laid out with promises of potential savings  
available of £100-500 a year.  Services offered were stated as:

A free energy survey and appropriate advice to every household in the community, consisting of:

 A home visit to discuss your energy usage and to complete a standard national energy questionnaire. 

 Review of appropriate energy efficiency options. 

 Review of a coloured thermal image of the front of the property to assess if there are any major cost-saving 
opportunities. 

 Offer of assistance to get the benefit of lower-cost social tariffs on energy bills, depending on circumstances. 

 Offer of assistance to get appropriate grants e.g. for installation of energy-saving insulation. 

 Offer of additional in-depth review of possible energy-saving measures (detailed thermographic survey, 
renewable energy etc). 

In reality, as with the leafleting, very little response was generated through the website.

Miscellaneous
Other options considered included looking into offering a loft-clearing service for those unable to complete the job  
themselves and thus unable to top up their existing loft insulation.  There was a tender sent out to a selection of 
local builders to obtain quotes for a basic clearing service, with perhaps the possibility  of adding the option of  
installing limited loft flooring to allow storage.  There was debate as to whether this should be provided free of  
charge, but in the light of the fact that no builder showed even willingness to reply to the tender, this was never  
resolved.  It is a key issue for the Scottish Government to resolve as many attics in the village have been floored 
and thus used extensively for storage, making loft insulation top-up almost impossible without huge upheaval.

During the winter period when snow lay thick on many roofs, PG completed a few walkabouts through the village  
noting and photographing houses that appeared to have lost their snow covering, suggesting poor attic insulation.  
Some of these were pursued later in the year.  Ideally a thermal survey should have been completed on all of these  
houses a few weeks later.  Unfortunately the camera was returned to the village only in early spring from Solas, so  
less use of it was made than could have been the case, though some were checked later in the spring. 

PG completed a review of the possible training options for volunteers wishing to learn how to use the thermal  
camera later in the year, in time for winter 2011.  In particular training in interpretation of the images was sought and  
a few potential courses were investigated, with phone-calls and emails.  All were very expensive and nothing had 
been possible before the official close at the end of March 2011.
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Project Evaluation
Carbon saving assumptions 
In the absence of an agreed template for the savings to apply to particular energy-saving measures, we developed 
our  own by interrogating the EST outputs for  potential  carbon savings  (comparing before and after  values for 
identified measures) and comparing them to the inputs to the HEC.  The latter included such information as the type  
of house, the amount of existing loft insulation and the age of the boiler.  31 HECs were studied and a matrix drawn  
up of the estimated carbon savings by house type and by measure.  A few gaps where no data for a particular  
house type existed were filled by interpolation.  Using this matrix then only required knowledge of the energy saving 
measures  employed  and  the  type  of  housing.   For  the  houses  where  measures  were  adopted  we  used  the 
information from the HEC or local knowledge to allocate the house type.

Other key assumptions were:

 Smart meter loan, assumed as 0.2T carbon based on research* published last year in Finland found that in-
house displays brought average energy savings of 10.3%**.

 Engagement with householders assumed 0.2T, whether through an HEC visit or through telephone interviews 
when following up HIS referrals list.   This covered other advice on DIY insulation, and other minor measures 
such as pipe lagging, draft-proofing, TRV adjustments, thermostat controls, energy saving bulbs etc.

 Uncertainty discount of 50% - it was not always possible to ascertain whether recommended measures were 
actually completed, despite many phone-calls and messages left.  Any measure, where the householder had 
expressed significant intention to implement the measure, but we were not able to confirm the completion of 
the installation (“Probable to “Possible”) received only a half-weighting (i.e. 50%).

* BBC 29.5.09 (http://news.bbc.co.uk/1/hi/sci/tech/8055344.stm).
Assumes average electricity bill is £480/yr, saving of £48, roughly 0.2T of carbon.

** This could be an underestimate as most smart meter visits included a much wider discussion on other energy-
saving measures.
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Carbon Saving Results
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Project Issues and Lessons Learned
Part time resources

It is tempting to think that a dedicated full-timer would have achieved more than 2 part-timers, each with a heavy  
work load alongside their time spent on the project.  Whilst this could be the case in many instances, here it is more 
complicated, simply because the best time to complete the work tended to be outside of normal working hours.  As  
a commuter village, evenings and week-ends were often the only time to find people at home.  The most productive 
time for contacting people on the phone often proved to be on Saturday or Sunday morning, for example.  In some 
organizations this would have cost huge sums in over-time payments, and the project were lucky to find a couple of  
recruits who were flexible with their hours, willing to work late into the evening in wintry conditions, all for not much  
over the minimum wage!

Process and data collection

As noted earlier, HECs need to be kept simple and relevant.  The swift return of an HEC report within days of a visit 
is also essential, preferably followed up by a phone-call to check for any queries and any assistance in contacting  
an installer to quote for insulation work.  The original NHER form failed on all accounts.  It also included questions 
on salaries, benefits etc that the advisors found very awkward to ask, especially when visiting people they knew.

Although some of  the  assumptions  behind  the EST on-line  HEC appear to  understate  the benefits  of  energy 
efficiency measures, the form had the advantages of being easy to fill in during visits and then quick to input onto  
the EST website.  The results could then be forwarded immediately to the BVEEP website.  

To widen the energy issues covered by the EST form during the HEC visit  a householder  visit  checklist  was 
developed.  This was filled in during the visit  and then completed in more detail  afterwards and stored on the 
BVEEP files.  These two forms, plus a letter summarizing the EST advice formed the package sent out to the  
householder.  The checklist proved an essential tool in ensuring all carbon-saving issues were discussed.  It was 
also a useful summary sheet that was handed out during smart meter visits, when a full HEC was not completed but 
key energy-saving measures were discussed.

Energy saving estimates – no consistency on numbers

As noted above, we had grave reservations over the carbon savings assumptions backing the EST on-line HEC. 
As a means to encourage action the insignificant  savings suggested by the model were probably too small  to  
motivate the typical householder in Strathblane.  Comparing some of the results from the NHER figures provided 
from a small  sample sent  to EAS, with the same household data entered on the EST on-line HEC gave very 
conflicting results.  One has to question the comparability of carbon data emanating from different CCF groups  
given the absence of an agreed template.
 

Householder Contact - Door knocking / leafleting

A whole report  could be written on the difficulties of  gaining access to households to  complete HECs and to  
encourage “buy-in” to the whole carbon-savings philosophy.  

Some key learning points:

 Don’t mention “carbon” – emphasise the desire to save the householder money.

 Leafleting can spread the word but seldom leads to enquiries.

 Most effective means of gaining householder is through the use of local contacts or asking about nearby 
neighbors when visiting houses.

 Being recognized as a local is a great advantage given the surfeit of other salesmen supposedly offering the 
same service.

 Cold-calling can work.  Many residents seem to wait to be visited rather than ring for appointments.

 In a commuter village timing is crucial; expect to arrange appointments at the convenience of the 
householder.  Despite the vast resources employed by HIS, their hit-rate was not impressive as most visits 
were during normal working hours.

 Flexibility is crucial – week-ends and evenings are often best.

 Don’t assume well-to-do households know how to conserve energy – lethargy and ignorance are prevalent 
across the whole spectrum.
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 Decide if you should concentrate on the big carbon emitters where a single win can have more effect than 
half a dozen terraced houses (social equity ‘v’ prioritizing carbon cutting?).

 Smart meters and thermal imaging may not in themselves save much carbon but they do encourage interest 
and can facilitate entry and thus a broader discussion on energy saving measures.

 What to do about floored attics?  How to persuade householders to raise floors to allow a full 30cms of 
insulation?

 Obtain a good data base of the village, preferably with phone numbers as well as addresses as phoning can 
save a huge amount of effort and is more successful than leafleting.

 Ideally the data base would be GIS-based so that visits can be plotted graphically and areas of low 
penetration displayed visually.

Getting data from other initiatives

Working closely with the Energy Saving Scotland Advice Centre (ESSAC) proved essential in extending the range 
of  the project.   The ESSAC who ran the HIS project  was very helpful  in providing all  the data that  had been  
collected by the HIS teams.  We made extensive use of the HIS referrals list and tried to check on progress of these  
with Eaga (the subcontracted insulation installer), as well as referrals from BVEEP’s own “customers” who had been 
referred to HIS.  It was always difficult for the ESSAC and hence us, to clarify the extent to which referrals to Eaga, 
had been acted upon.  Referring work to HIS meant a convoluted chain, as these were passed to the ESSAC, who 
passed then to EST who then passed them on to Eaga; and we had no direct access to Eaga ourselves.  Our 
contact at the ESSAC, Alex Warren, also proved a very difficult person to contact, either by phone or by email.

Many households were left waiting and suffered another hard winter before action was finally taken.  Without PG 
actively following these up and taking an interest, many of these would have given up.  It is still unclear what the  
exact numbers and measures are that were implemented through the HIS programme in our area.  The numbers 
we have are the results of our investigations.  No progress report from Eaga for our local area is likely to be  
available.

Community Outcomes
Increased awareness

There is no doubt awareness of the project has been relatively high, though it is surprising how few have 
contacted the advisors direct for appointments.  It is hard to gauge how much else has gone undetected 
in the way of energy saving measures in houses where we have had no engagement.  Word of mouth is 
a powerful  force in  a village and the fact  that  many over  70s or  those given HIS loft  top-ups have 
received an excellent free service cannot have gone unnoticed by neighbours etc.  The school pupils can 
act as powerful agents of change in environmental matters.  None of these factors can be quantified and 
no “guestimates” have been added to the carbon totals.

School involvement

As described above, the school has received much attention.  The BVEEP was launched in the school and all pupils  
benefited from the eco-day events.  P7 received 3 full lessons over a 2 week period.

Links with other CCF groups and nearby community groups

PG has forged relations with a number of other groups, including hosting a mini-conference and participating in an 
independent on-line CCF forum, exchanging views with other groups.  Contact with neighbouring Baldernock has 
been very positive with assistance provided at their eco-fair and attendance by PG on their carbon conversations  
course.

Legacy of the Project
Experienced energy advisors

PG has offered to continue giving advice to the community on a voluntary basis and intends to become an active  
member of the CNG.  His knowledge and contacts in the renewable energy field will be useful for the CNG and he  
will be available to man the CNG stand for the summer village fair.
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Thermal Image capability

The project staff will be able to have ongoing access to the thermal imaging camera.   PG has gained confidence in 
its use.

Smart Meter Library

It has been agreed that the start meters will be held in the village library for free loan.  They will also be available to 
other Primary Schools to repeat the home energy saving lessons.  The local Primary school plans to re-use the 
meters and lesson plans next year for P7.

Renewables ‘Package’

This is on course to be turned into a commercial reality over the next few months, and is being pursued by the CNG 
volunteers.

Community links with CNG

The CNG has a much raised profile in the village through this project and other iniatives.  This should increase its 
credibility  in  the  next  stage  –  encouraging  the  take-up  of  renewable  energy  in  the  home  and  developing  a 
community-based renewable energy project.

Netherblane Insulation

A start has been made in prompting this large segment of the community to think about the options available to  
improve the poor energy efficiency ratings of these flats.  Co-operation between flat-owners in individual blocks is a  
stumbling block that a project such as BVEEP cannot expect to overcome single-handedly.

---oOo ---
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Appendix:   Householder report pack (sample)
Blane Valley Carbon Neutral Group

Blane Valley Energy Efficiency Project
admin@bveep.org.uk

1 Mar 2010

Mr xxxxxxx
xx Kirkland Avenue
Blanefield
Glasgow
G63 9BY

Dear Mr xxxxx

Thank you for the time you spent with me when I visited your home.  Apologies that it has  
taken so long to get back to you - we are at the beginning of the project and we have had to 
do some ‘ironing out’ of the process and also waiting for the snow to melt and rain to abate 
so we could take the thermographic images.

We have now managed to do this, and a kerbside thermographic image of your home is 
attached, with some general notes on how to interpret it.

We have also entered the information that we collected during my visit (anonymised) into 
the Energy Saving Trust (EST) website to produce a ‘Home Energy Report’ with calculations 
and recommendations,  also  attached.   You  may have done this  yourself,  as  EST did  a 
mailshot in the Stirling Council area recently; but we are doing it for each household we visit  
so that we can build up some measures for project reporting, which our funders require.

The key findings on this EST report are:
• The estimated CO2 emissions from your house are 2.9 tonnes per year.
• You  could  save  an  estimated  15% on  your  fuel  bills  by  adopting  the  measures 

mentioned in the report.

Please note that while these estimates are calculated by a sophisticated computer model, 
the EST process uses very simplistic assumptions based on a standardised house.  Also, the 
numbers relate to the fabric of the house only, in terms of the use of heating, hot water 
and lighting, but do not take into account the number of people living in the house nor the 
energy  used  by  appliances.   There  is  evidence  that  these  numbers  are  significant 
underestimates.  They assume ‘ideal’ habits (and none of us are perfect!).  If you check the 
‘estimated running costs’ against your bills you will probably find your bills are higher.  So 
the potential savings are almost certainly considerably greater than the figures shown in 
that report!

Nevertheless, these EST figures are a recognised standard measure which we are required 
to use for project monitoring and reporting as it gives a basis for comparisons.

From the visit, we make the following notes:
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• cavity wall insulation would 
• you have 150mm loft insulation,  the recommended depth is 270-300 mm
• consider changing the remaining incandescent bulbs to energy-saving light 

bulbs

We suggest that it would be worthwhile getting a comprehensive free insulation survey. Our 
partners, Solas Insulation, who are supporting our community project, would be happy to do 
this for you if you wish.  You can contact them on 0800 616 203; they will also be able to 
advise you  on what  grants  are  available.   Solas  have just  insulated 7  other  houses  in 
Southview Drive.  Alternatively you can find other companies in the Yellow Pages or other 
sources.

There is also a general Energy Saving Tips leaflet attached.

Kerbside Thermographic Images Ref: 1528

These are thermographic images (infra-red) of your home taken at night.  The different 
colours show temperature of the exterior - and can help to identify where heat is being lost.  
White, red and yellow are the warmer areas, blue and purple are cooler.

Obviously it is normal for some heat to escape, particularly from doors and windows, and 
less through the walls and roof.  If the windows are not double glazed, or the double glazing 
is poor, or if the wall or loft insulation is suboptimal, then more heat will be lost.  If you 
would like  to  know for  sure if  there is  an opportunity  to  save costs  by installing more 
insulation, we can arrange a free detailed insulation survey.  If any work does need to be 
done we can also assist with obtaining grant funding.

We also plan to offer householders in the village a more detailed thermographic survey at 
nominal cost.  This would involve a complete analysis of the exterior of the house to look for  
problem areas where heat is escaping; and optionally an internal survey to identify cold 
areas i.e. areas where insulation is poorly fitted, and where cold draughts are entering.  If  
you would be interested please send us an email at admin@bveep.org.uk.
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Further options
• Smart meters: we now also have a number of wireless smart meters for loan (free). 

These allow you to easily see how much electricity your home is using at any time. 
Most people are finding that this is helping them to identify significant savings.

• Detailed  thermographic  survey:  we  will  be  offering  a  detailed  thermographic 
survey, at nominal cost,  to those who are interested.  This will  involve a detailed 
inspection of the exterior of the house to assess if there are any problem areas with 
heat escaping, and optionally also an interior analysis to identify any areas where the 
insulation is poorly fitted or cold draughts are entering.

• Loft insulation:  We are finding that many people would like to improve their loft 
insulation, but are put off by the hassle of clearing the loft, and also do not want to 
lose the convenience of having a floored loft for storage.  We are investigating what 
we  could  do  to  provide  help  with  temporarily  clearing  lofts  to  enable  fitting  loft 
insulation;  and  also  checking  what  other  insulation  measures  (i.e.  other  than 
rockwool) could be made available for people who want to have their loft floored.

• Solar panels: we are considering organising a community purchase of solar panels 
at discounted price - if we get enough interest from the community!

If you are interested in any the above, please let us know.

Further information
Blane Valley Energy Efficiency Project www.bveep.org.uk

We are updating our website with information and answers to householder questions, 
and project progress.

Blane Valley Carbon Neutral Group www.strathblanefield.org.uk/carbonneutral
BVCNG are a local voluntary group.  A well as this Energy Efficiency project, they are 
organising several initiatives to improve the sustainability of our community.

Energy Saving Trust www.est.org.uk 0800 512 012
This is a government funded organisation.  Lots  of information on energy saving, 
renewable and several carbon calculators.  The local office, called the Energy Saving 
Scotland Advice Centre, is contactable on the number above.

Solas Insulation www.solas.biz 0800 616 203
Solas Insulation are run by a not-for-profit  community business.  We have chosen 
them to partner us in this project, to help with logistics, expertise etc and carry out 
any insulation work requested.  They have already insulated several homes in the 
village.

Attachments
• Kerbside Thermal Image
• Energy Saving Trust - Home Energy Check

I hope it is OK for me to phone in a week or so to see if you have any questions.
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Regards,    xxxxx
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Appendix:   Visit Energy Saving Checklist (Sample)

WHAT:
Action / Outcome Advisor Checklist

Advice & tools COMMENTS (Examples)

ELECTRICITY
Better Habits
 - less waste of 
electricity

• Use wireless 
meter - 
demonstration of 
household base load, 
identify potential 
savings.

• Ask – electric 
fires

• Usage of 
appliances (wash etc)

Good habits can save 
£200 (200w) or more 
per year.
See Energy-saving 
tips leaflet.
See Typical appliance 
usage / cost leaflet.
Buy Wireless energy 
monitor
Buy plug-in monitor

Baseload was 500w we switched 
off TV printer PC and got to 
120w.

Electric fire is 26p/hr
Shower is ..

Use of low-energy 
lightbulbs

• Identify 
numbers & where

Old (incandescent) 
bulbs including most 
spotlights are terribly 
inefficient!! 

Hall and bathroom could be 
changed – save 500w total
Replacing 6 main lights would 
save the same

Better appliances • Discuss any due 
for 
replacement.

• Discuss ratings

Choose A-rated new 
appliances
See notes on rating of 
current household 
appliances, and 
typical running cost.
Reference info on 
typical efficiency of 
best new appliances.

When replace washing machine 
go for A rated appliance.

HEATING
Better habits
 - more efficient use of 
heating, setting of 
controls

See timer
See thermostats

Heating settings tips 
leaflet, recommended 
timings, temps.
Observation of current 
household settings.

Room thermometer to read 
current temperatures?

Hot water temperature See thermostat setting Thermostat set to 60-
65

Was 85 – set to 65

Better cylinder 
insulation

See cylinder Ensure well insulated 
– more is better

OK

Better boiler See boiler model Use efficient 
condensing boiler.
Look-up your boiler on 
www.sedbuk.com

Your boiler Trinco Eur 30/22 is 
rated C 70%.
A new 92% efficient boiler could 
save 22% = £333

Better heating controls See controls
Where is the ‘always 

on’
Multi-day timer
Radiator TRVs

Reference on ‘best’ 
heating controls - 
compare with 
household.
Identify opportunities 
(timer, thermostatic 
radiator valves, 
intelligent controllers, 
room thermostats).
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INSULATION
Double Glazing Extent and age

Secondary in older 
houses

Comfort ‘v’ low 
priority in energy 
saving terms

Worth considering but expensive

Draftproofing Look at doors and 
windows

Insulated curtains
Draftproofing around 
the doors

Consider Thermographic survey 
to highlight drafts
 around the doors, windows, 
fireplaces

Internal insulation If no cavity - discuss 
options

Reference info on 
internal insulation 
options available.
Sources of further 
information. Internal 
thermographic 
insulation to identify 
cold spots / poor 
insulation

Cavity insulation Ask if and when Initial query re cavity 
insulation.
Offer of follow-up 
insulation survey?

Arrange free insulation survey
Consider thermographic image to 
identify heat loss

Loft insulation See & measure Inspection of 
household loft 
insulation

Internal thermographic image to 
identify poor insulation

Sub-floor insulation Ask & observe Consider if feasible Internal thermographic image to 
identify poor insulation / drafts

SOCIAL TARIFFS
Change to social tariff if 
appropriate

Query on 
householder 
circumstances.

If spending over 10% 
of net income on 
heating then may 
quality for special 
tarrif.

Not relevant

GREEN TARIFFS
Change to green tariff Suggest looking at 

green tarrif
See reference info on 
green tariffs and 
options

Consider switching to green tarrif 
at same cost

RENEWABLES
Installation of renewable 
source

Ask interest See Reference info on 
renewables (EST).
Arrange renewable 
consultation if 
interested.

Solar panels could be an option.
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